BRUHATH BANGALORE MAHANAGARA PALIKE
YELAHANKA ZONE, BANGALORE

Completion Cerificate

1	Name of Work	Consultancy Servies for Project Management Consultancy for Package-1, includes 10 works of Rs.146.50 lakhs (P3110)			
2	Estimate Cost and Accepted Tender Cost	Est. Cost Rs.	146.50 lakhs	Accepted Tender Cost	
3	Sanctioned Estimate No. & Dt.	AS No.	157/2017-18 Dt:06.01.2018	TS No.	49 /2017-18 Dt:06.01.2018
4	Head of Account	P3110			
5	Work order no and date	BBMP/EE/BTP/WO/198/18-19 Date: 19.12.2018			
6	Entrustment No. & Dt:	198/18-19 Date: 19.12.2018			
7	Work Code/Job Code No.	-			
8	Name of Contractor	M/s. Tejus Consultans, Bangalore			
9	Time stipulated for completion of work				
10	Delay in execution of work	— 1			
11	Schedule DT of Start of work (as per W.O)	— 19.12.18			
12	Schedule DT of Completion of work (As per W.O)	8/4/23			
13	Measurement recorded in	MB No	2581/14-15		
		Page No	258083-84		
14	Cheak measurement of the AEE/EE	MB No	2581/14-15		
		Page No	258083-84		
15	Name of the Office/Office incharge of the work	Kodigehalli Sub division			
16	a) Asst.Eng.,/Junior Eng.,:	Sri. Praveen A.R.			
	b) Asst Executive Engineer	Sri. Somashekar G.L.			

Sanctioned estimated cost in Rs.	Accepted Tenderd Amount in Rs.	Amount claimed as per bills (Rs)	DIFFERENCE		Remarks
			Excess	Savings	
Est. 146.50 lakhs pmc 108000	108000/-	108000/-	—	—	— pmc:

1) Certifed that the above work has been executed by the Contractor satisfactonly in accordance with the specfication as embodied in the agreement

2) Certifed that the above work has been completed within the stipulated time noted in the work order

3) Certifed that the Contractor has delayed and completed the work for which necessary time has been recovered

Assistant Engineer
Ward No.10

Assistant Executive Engineer
Kodigehalli Sub division

Executive Engineer
Byatarayanpura Division